



Adnoddau  
**Corfforaethol** | Corporate  
Resources

FUSION LESSONS LEARNT  
CORPORATE PERFORMANCE & RESOURCES SCRUTINY  
17 APRIL 2024

## AGENDA

- Overrun and additional costs
- Project Chronology
- Lessons Learnt Process
- Themes/Findings
- Recommendations
- Implementation of Recommendations

## FINANCIAL POSITION

	Original	April EP	Nov Go Live	Final April 2023 Go Live
	£000	£000	£000	£000
Support and implementation	1,200	1,513	1,563	1,600
Additional Environments	0	35	76	110
EBS Extension	0	227	348	540
Project management and support	300	300	1,709	2,753
Archiving	0	100	100	117
Training	0	0	62	72
	<b>1,500</b>	<b>2,175</b>	<b>3,858</b>	<b>5,192</b>

Additional Costs met from IT Fund, increase RSG and Policy underspends

## PROJECT CHRONOLOGY 1 OF 3

- Business Case and Contract Awards 2020 to early 2021
  - Business Case August 2020
  - Oracle Award August 2020
  - Implementation Partner Evosys February 2021
- Progress 2021
  - Impact of pandemic
  - Limited progress
  - Project reset

## PROJECT CHRONOLOGY 2 OF 3

- Replacement project management January 2022
  - Strengthening project resource
  - Slippage due to pandemic
  - Scope
- November 2022 Go Live
  - Data migration and Payroll Parallel Running challenges
  - Consultancy to back up in house teams
  - Further extension of EBS
  - November 2022 Go Live

## PROJECT CHRONOLOGY 3 OF 3

- April 2023 Go live
  - Good progress to hit November Go Live but fell just short
  - Payroll Parallel Run thresholds not met
  - Conflict with Christmas payroll, finalisation of budget and closure of accounts
- Go live
  - Went Live April 2023
  - Clean Go Live, no significant issues
- Contractual Dispute

## APPROACH

- Retained Project Manager
- Lessons Learnt software
- Key themes

## KEY THEMES

- i. Organisational capacity to run effective projects.
- ii. Project management methodologies and effective use of project tools.
- iii. Testing infrastructure and testing capability.
- iv. Effective project team planning.



## PRIORITY RECOMMENDATIONS 1 OF 3

### **Theme 1 - Organisational Capacity to run effective projects**

Lesson 2 - Organisational learning approach with lesson management system required: Current Lessons learned capability only at low level.

Lesson 9 - Insufficient attention to Quality and Strategy documentation

Lesson 43 - Implementation Partner - Due Diligence

Lesson 52 - Project Management Toolkit needs review & relaunch to support Project Control

Lesson 53 - Introduce Project Planning approach & template(s) as part of the Project Management Toolkit for Project Manager callup to each new project

## PRIORITY RECOMMENDATIONS 2 OF 3

### **Theme 2 - Project management methodologies and effective use of project tools**

Lesson 6 – No effective Project Management methodology until Project Reset

Lesson 20 - Project Gateway control system required in Project Management

Lesson 21 - No effective Risk Management approach in place prior to Project Reset

Lesson 55 – Clear Contractual Scope of Works in Legal Documents

Lesson 56 – Management of Stage Boundaries to Include Reference to Legal Services if Contractual Obligations not being Met.

Lesson 59 – Full Engagement of Legal Services Required Once Project is Identified as High Risk

## PRIORITY RECOMMENDATIONS 3 OF 3

### **Theme 3 - Testing infrastructure and testing capability.**

Lesson 7 - Testing capability & Infrastructure is essential

Lesson 14 - Testing strategy, management toolkit and test & scripts repository

### **Theme 4 - Effective project team planning**

Lesson 33 - Selecting an Implementation Partner

Lesson 34 - Project Team

## IMPLEMENTATION OF RECOMMENDATIONS

- Sharing of experience with live projects
- Joint SLT/Heads of Service Session
- Action Plan

VALE of GLAMORGAN



BRO MORGANNWG

Adnoddau

Corfforaethol

Corporate

Resources

# DIOLCH

Uchelgais • Ambitious

Agored • Open

Cydweithio • Together

Balchder • Proud