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1. INTRODUCTION 

1.1.1. The Planning and Compulsory Purchase Act 2004 and the Town and Country 

Planning (Local Development Plan) (Wales) Regulations 2005 require the Vale of 

Glamorgan Council (the Council) to prepare a Local Development Plan (LDP) for 

its administrative area which sets out the Council’s strategy for future land use and 

development. 

 

1.1.2. The Vale of Glamorgan LDP 2011-2026 was adopted on the 28th June 2017. The 

LDP sets out the Council’s planning policy framework for the development and use 

of land in the authority. It forms the basis for consistent and rational decision-

making and ensures the most efficient use of land and other limited resources. 

 

1.1.3. Planning Policy Wales (Edition 11 February 2021) (PPW) advises that up-to-date 

development plans are the basis of the planning system and Section 69 of the 

Planning and Compulsory Purchase Act 2004 states that a local planning authority 

must carry out a review of their LDP “at such times as the Assembly prescribes” 

and must report to the Assembly on the findings of their review.  

 

1.1.4. Section 41 of the Town and Country Planning (Local Development Plan) (Wales) 

Regulations 2005 (as amended) directs that a Local Planning Authority must 

commence a full review of its LDP every four years from the date of its initial 

adoption, or sooner if the findings of the Annual Monitoring Report indicate 

significant concerns over the Plan’s implementation. 

 

1.1.5. A review of the LDP has been undertaken and the findings are set out in the 

Review Report (RR). The RR considers the contextual, legislative and policy 

changes that have taken place since adoption and examines the performance of 

the Plan in terms of how well the policies have delivered the Plan’s vision, aims 

and strategy. The RR also considers the type of review process to be followed and 

concludes that the Council undertakes a full review following the appropriate 

procedures.   

 

1.1.6. The adopted LDP remains the extant planning policy framework for the 

determination of planning applications and appeals in the Vale of Glamorgan while 

the replacement LDP is being prepared. The first stage in the preparation of a 

Replacement LDP (RLDP) is the production of a Delivery Agreement. 

1.2. WHAT IS A DELIVERY AGREEMENT? 

1.2.1. The preparation of a Delivery Agreement (DA) is a statutory requirement in the 

process of revising a LDP. Prepared and formally approved by the Council and 

then by the Welsh Government (WG), the DA marks the formal start of the plan 

preparation/revision process and is a statement of the Council’s commitment to 

prepare an LDP.  
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1.2.2. The Town and Country Planning (Local Development Plan) (Wales) Regulations 

2005 (as amended) prescribe the form and content of the LDP and make 

provision for the procedure to be followed in their preparation including 

preparation of the DA (Regulation 9). 

 

1.2.3. The DA is an essential project management tool which sets out the processes of 

plan preparation, making clear the opportunities and methods of engagement 

required by legislation, regulations and Welsh Government guidance. It also sets 

out the resources and timescales involved. The DA sets out when and how 

stakeholders, interested parties and the public can become involved and 

contribute to the plan preparation/revision process. Once adopted, the 

Replacement Vale of Glamorgan LDP will cover the period 2021-2036 

 

1.2.4. The Development Plans Manual directs that the Delivery Agreement must 

include the following: 

 

• Community Involvement Scheme (CIS) – the CIS includes details of how 

and when the Council intends to engage with statutory and non-statutory 

stakeholders, partners, and members of the public throughout the plan 

preparation process. The CIS provides details of the form that this 

engagement will take and how the Council will respond to representations 

received and how these representations might inform subsequent stages of 

plan preparation. The Council's CIS is contained in Section 2.  

 

• Timetable – The timetable sets out the timeframe for preparing and 

adopting the LDP and the associated documents. It provides information on 

the various stages of the LDP process including the preparation and 

publication of the Sustainability Appraisal report, Annual Monitoring Reports 

and Supplementary Planning Guidance (SPG). The detailed timetable for the 

LDP including the consultation process for key stages is set out in Appendix 

3. 

 

1.2.5. The DA has been prepared in accordance with relevant Welsh Government 

Regulations and guidance, including: 

• The Town and Country Planning (Local Development Plan) (Wales) 

Regulations 2005 (as amended); and  

• The Development Plans Manual (Edition 3, March 2020). 

 

 

1.2.6. The draft version of this Delivery Agreement was subject to a public consultation 

between Friday 5th November 2021 and Monday 31st January 2022. Following 

the end of the consultation period, officers considered the comments received on 

the draft DA and made any necessary changes. The amended DA was then 

reported to the Cabinet and Full Council for approval in accordance with LDP 

Regulation 9 before submission to the Welsh Government. The Welsh 

Government’s role is to ensure that the DA is robust, realistic and covers the main 

plan preparation requirements. 
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1.2.7. Following approval from the Welsh Government, the DA has now been published 

on the Council’s website and made available for inspection at the Council’s 

principal office during normal office hours in accordance with LDP Regulation 10. 

1.3. PREPARATION OF THE REPLACEMENT LDP 

1.3.1. In preparing the RLDP for the Vale of Glamorgan, and in accordance with Welsh 

Government Development Plans Manual (Edition 3, 2020), the Council will aim to 

achieve the following key outcomes: 

 

1. Support sustainable development and quality places based around the 

National Sustainable Placemaking Outcomes, aligned with national policy 

(set out in PPW) integrated with a SA/SEA/HRA, including Welsh language 

and the requirements of the Well-being of Future Generations Act 2015. 

2. Be based on and underpinned by early, effective, and meaningful community 

involvement in order to understand and consider a wide range of views, with 

the aim of building a broad consensus on the spatial strategy, policies and 

proposals. 

3. Be based on a robust understanding of the role and function of the Vale of 

Glamorgan including the functional linkages to areas beyond administrative 

boundaries. 

4. Be distinctive by having plans setting out clearly how the Vale of Glamorgan 

will develop and change, giving certainty for communities, developers, and 

businesses. 

5. Be resilient to climate change (using the latest UK Climate Projections, flood 

risk and vulnerability assessment data) and support the transition to a low 

carbon society in line with the latest carbon reduction targets and budgets as 

set out in the Environment (Wales) Act (Part 2). The principles of 

Placemaking, the Sustainable Transport Hierarchy and the Energy Hierarchy 

as set out in PPW must be adhered to. 

6. Ensure the sustainable management of natural resources in accordance with 

the Environment (Wales) Act 2016 and other relevant legislation. 

7. Deliver what is intended through deliverable and viable plans, taking into 

account necessary infrastructure requirements, financial viability and other 

market factors. 

8. Be proactive and responsive, kept up-to-date and flexible to accommodate 

change. 

 

1.3.2. The RLDP will be prepared with regard to a wide range of legislation, policies 

and other initiatives at the European, national, regional and local level. The Local 

Well-Being Plan ‘Our Vale – Our Future’ (LWBP) will be of particular importance 

at the local level. The LWBP relates to the economic, social, environmental and 

cultural well-being of the Vale of Glamorgan and has clear links with the RLDP 

where it relates to land use planning. 

1.4. INTEGRATED SUSTAINABILITY APPRAISAL (ISA) INCORPORATING 

STRATEGIC ENVIRONMENTAL ASSESSMENT (SA/SEA) AND HABITATS 

REGULATIONS ASSESSMENT (HRA)  
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1.4.1. An Integrated Sustainability Appraisal, (ISA) incorporating Strategic 

Environmental Assessment (SEA), is a statutory requirement of LDP preparation 

in order to assess the environmental, social and economic implications of the 

Plan’s strategy and policies. The SA/SEA process is utilised to ensure that policies 

in the LDP reflect sustainable development principles and take into account the 

significant effects of the Plan on the environment. SA, incorporating SEA, was an 

iterative process throughout the preparation of the adopted LDP and is reflected 

in the Plan’s proposals and policies. 

 

1.4.2. The Development Plans Manual advises that local planning authorities should 

consider the value and opportunities for an integrated assessment approach to 

preparing a development plan where the integration of statutory and key elements 

such as the Well Being of Future Generations Act 2015, Equalities Act, Welsh 

Language, Health Impact Assessment (HIA) and the Environment Act (section 6) 

(where relevant) are combined into a single Integrated Sustainability Appraisal 

(ISA). This approach enables a more transparent, holistic and rounded 

assessment of the sustainability implications of growth options, objectives, policies 

and proposals. The ISA process runs concurrently with the plan making process 

and forms an iterative part of plan preparation. 

 

1.4.3. The ISA (incorporating the SEA) will involve the following stages: 

• An Integrated Sustainability Appraisal Scoping Report – this identifies the 

existing sustainability issues in the Vale of Glamorgan and provides baseline 

information along with a review of plans, policies, programmes, and 

strategies. The existing SA indicators and objectives will be revised and 

updated as necessary. A revised Sustainability Framework will be produced.  

• An Initial Integrated Sustainability Appraisal Report (ISAR) – this predicts 

and evaluates the effects of the LDP options, spatial strategy and strategic 

policies on the social, environmental and economic objectives as set out in 

the ISA Scoping Report. The ISAR will be published at the same time as the 

Preferred Strategy and updated when the Deposit Plan is prepared. 

• A Final Integrated Sustainability Appraisal Report (SAR) - this will bring 

together all elements of the ISAR and take into account the binding 

recommendations of the Planning Inspector. The Final ISAR will be published 

following receipt of the Inspector’s Report.  

• An Integrated Sustainability Appraisal Adoption Statement – this will be 

published to explain how the sustainability considerations and the 

Sustainability Assessment have been taken into consideration in the 

production of the RLDP.  

 

1.4.4. Consultation on the key stages of the ISA/SEA has been included within the 

timetable for the preparation of the LDP and the CIS. The findings of the 

ISA/SEA work will be evidenced at key stages in the RLDP preparation process. 

Reports will be prepared, and stakeholders consulted in parallel with the 

Preferred Strategy consultation and Deposit Plan consultation. A Final ISA 

Report together with the other RLDP documentation will be submitted to Welsh 

Government for Examination. The statutory environment bodies will be consulted 
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at all of the stages referred to above and there will be wider on-going dialogue 

with these bodies throughout the process. 

 

1.4.5. In addition to the ISA, the Council will undertake a Habitats Regulation Appraisal 

of the RLDP as it is being prepared. 

1.5. HABITATS REGULATION APPRAISAL 

1.5.1. A Habitats Regulations Assessment (HRA) is a legal requirement of the Habitats 

Directive1 and is required for any Plan or Programme which is likely to have a 

significant impact on a European designated site either alone, or in combination 

with other projects or plans. In Wales, requirements for HRA, including proposed 

modifications to existing plans, are set out within Part 6 of the Conservation of 

Habitats and Species Regulations 2017 and Part 2 of the Conservation of 

Offshore Marine Habitats and Species Regulations 2017. 

 

1.5.2. The HRA process follows a series of Stages; these will be undertaken for the 

RLDP, as necessary, to meet the requirements of the Regulations: 

• Stage 1 – Screening for Likely Significant Effect: to determine whether the 

RLDP is likely to have significant effects on European Sites. 

• Stage 2 – Appropriate Assessment and Integrity Test: If the HRA 

Screening indicates that the RLDP is likely to have significant effects, a 

further level of assessment is needed to consider whether the RLDP could 

adversely affect the integrity of one or more European site(s), either alone or 

in combination with other plans or projects, in view of their established 

conservation objectives and conservation status. If the potential for adverse 

effects on site integrity is identified, the Appropriate Assessment should also 

consider mitigation measures to control the identified impacts, to avoid 

adverse effects on site integrity; and  

• Stages 3 and 4 – Consideration of Alternative Solutions and Imperative 

Reasons of Overriding Public Interest: Only where significant effects 

remain at the end of Stage 2 in the HRA process is there a need to consider 

alternatives and Imperative Reasons of Overriding Public Interest. 

 

1.5.3. The Development Plans Manual advises that it is not appropriate to integrate 

HRA with SA as they are derived from different legislative requirements; the 

findings therefore should be published separately and clearly documented. 

However, it is good practice to summarise the findings of the HRA in the SA as 

part of its assessment of the impact on biodiversity. 

 

1.5.4. The HRA process will be undertaken in conjunction with the ISA (incorporating 

SEA) to ensure an integrated approach to assessment. It is intended that the 

process will run concurrently with the Plan making process and form an iterative 

part of the RLDP, involving the consideration of all emerging policy and site 

 
1 Council Directive 92/43/EEC of 21 May 1992 on the conservation of natural habitats and of wild 
fauna and flora 
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options. Natural Resources Wales will be consulted throughout the HRA 

process. 

1.6. EVIDENCE BASE ASSESSMENTS 

1.6.1. In undertaking the review of the LDP there will be a need to update the evidence 

base that informed the current Plan to fully understand the land use 

requirements of the Vale of Glamorgan and to take account of any contextual 

and policy changes that have taken place since the plan was adopted e.g. Future 

Wales: the National Plan 2040 / PPW 11.  It is anticipated that the following 

studies / assessments will be required as part of the RLDP process: 

• Population and Housing Projections  

• Local Housing Needs Assessment  

• Affordable Housing Viability Assessment 

• Gypsy and Traveller Accommodation Needs Assessment 

• Sustainable Settlement Appraisal 

• Settlement boundary Review 

• Employment Land Review 

• Retail Study 

• Green Infrastructure Assessment 

• Landscape Assessment 

• Green Wedge Review 

• Open Space Assessment 

• Renewable Energy Assessment 

• Infrastructure Assessment 

• Strategic Flood Consequence Assessment 

 

1.6.2. This is not a definitive list and additional evidence may be required as the Plan 

revision progresses. 

1.7. WELL BEING OF FUTURE GENERATIONS ACT (WBFGA) 

1.7.1. The Well Being of Future Generations (Wales) Act (WBFGA) gained Royal 

Assent in April 2015 and sets out seven well-being goals which all public bodies 

are required to work to achieve. The seven well-being goals are shown below: 
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Figure 1: 7 Wellbeing and Future Generation Goals 

 
Source: Welsh Government 

 

1.7.2. The WBFGA aims to make a difference to the lives of people in Wales in relation 

to seven well-being goals and also sets out five ways of working. The five ways of 

working are shown below: 
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Figure 2: 5 Ways of Working 

 
Source: Welsh Government 

 

1.7.3. Given that sustainable development is the core underlying principle of the LDP 

(and SEA); there are clear links between both the LDP and the WBFGA.  

 

1.7.4. As a requirement of the Act, a Local Well-being Plan (LWBP) must be prepared 

and the Vale of Glamorgan Well-Being Plan 2018-2023 Our Vale – Our Future 

was published in 2018. The LWBP considers the economic, social, environmental, 

and cultural well-being of the authority and will have clear links with the RLDP. 

Both the WBFGA and the LWBP will be considered fully throughout the 

preparation of the RLDP, which will follow the five ways of working. 

1.8. TESTS OF SOUNDNESS 

1.8.1. ‘Soundness’ is an integral part of the LDP system and is an important principle by 

which it can be demonstrated that a LDP shows good judgement and is able to be 

trusted.  If the RLDP is found not to be ‘sound’ then the WG could require the 

Council to take necessary action to remedy the situation.  

 

1.8.2. The RLDP will be submitted to the WG for Examination. An independent Inspector 

appointed by the WG will undertake this Examination to determine whether the 

Plan is ‘sound’. The Inspector will assess whether the RLDP has been prepared 

in accordance with legal and regulatory procedural requirements and complies 

with the CIS. The Inspector must also determine whether the RLDP meets the 

three tests2 of soundness set out in guidance issued by the WG and the Planning 

Inspectorate. These are: 

 
2 Welsh Government Development Plans Manual (Edition 3 March 2020)  
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• Test 1 – Does the Plan fit? i.e. is it clear that the LDP is consistent with other 

plans? 

• Test 2 – Is the Plan appropriate? i.e. is the Plan appropriate for the area in 

which it will be used and in the light of the evidence collected? 

• Test 3 – Will the Plan deliver? i.e. is the plan likely to be effective? 

 

1.8.3. The Inspector’s conclusions are binding on the Council and, unless the Welsh 

Government intervenes, the Council must accept the changes required by the 

Inspector and adopt the RLDP within the specified timeframe. 

1.9. SUPPLEMENTARY PLANNING GUIDANCE 

1.9.1. In addition to the policies contained within the RLDP, the Council may also 

produce Supplementary Planning Guidance (SPG) to elaborate on a policy within 

the LDP to provide clarity and to help ensure that it is applied effectively. 

 

1.9.2. The preparation of SPG is non-statutory and they do not have the same status 

as the policies within the RLDP. However, the Welsh Government advises that 

SPG may be a material consideration in the determination of planning 

applications provided it is derived from and consistent with the LDP, the weight 

afforded to it being increased if it is consistent with LDP policies and has been 

the subject of public consultation. 

 

1.9.3. SPG can cover a wide range of topics such as design advice, site development 

briefs and documents relating to specific planning issues (e.g. affordable 

housing, householder extensions, amenity standards etc.). The Council has 

already produced SPG relevant to the adopted LDP, which will be reviewed as 

an integral part of the LDP review process. Any additional SPGs that the Council 

may need to produce will be considered as part of the deposit stage of the LDP 

process and will be prepared in accordance with the Council’s adopted 

guidelines to produce SPG and Development Briefs, which can be viewed on the 

Council’s web site. The Council will consult relevant stakeholders during the 

production of SPG.  

 

1.9.4. Any SPG prepared during the RLDP process cannot be formally adopted until 

after the Inspector’s report on the RLDP has been published. 

1.10. COLLABORATIVE WORKING 

1.10.1. The Development Plans Manual advises that Local Planning Authorities should 

consider opportunities for joint working in order to maximise the efficiencies of 

evidence gathering, consultation and co-operation. Considering such issues on a 

wider basis places Local Planning Authorities in a much stronger position to 

resolve planning issues and better reflect how people and businesses operate, in 

line with the WBFGA five ways of working. This will in turn demonstrate a key test 

of soundness ‘Does the Plan Fit? - Is it compatible with the plans of neighbouring 

authorities?’  
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1.10.2. The Vale of Glamorgan has and will continue to work with all neighbouring local 

authorities where benefits can be derived through collaborative working and 

sharing of resources. This will include sharing and jointly preparing elements of 

the evidence base, the preparation of regional studies as well as the involvement 

in regional working groups such as the South East Wales Strategic Planning 

Group (SEWSPG). 

1.11. RISK MANAGEMENT 

1.11.1. Having considered the resource input to the RLDP process, the Council 

considers that while challenging, the proposed timetable for the Plan is both 

realistic and achievable. In preparing the timetable, Council has had regard to 

the scope of the work involved, existing Welsh Government Regulations and 

guidance and the resources the Council is able to commit to the plan 

preparation. The Development Plan Manual expects RLDPs to be prepared in 

3.5 years from formal agreement of the DA with a single additional slippage 

period of 3 months which provides a small amount of flexibility if necessary. Any 

deviation beyond this requires a formal revision to the Delivery Agreement but 

should only be considered in exceptional circumstances.  

 

1.11.2. While every effort will be made to adhere to the specified timetable, the Council 

has identified certain risk areas that could result in some departure from the 

timetable. These risks together with the Council’s proposed response to 

managing them should they occur are set out in Appendix 3. 

 

1.12. RESOURCES 

 

1.12.1. In terms of staff resources, the Council’s Head of Regeneration and Planning 

and the Operational Manager for Planning and Building Control will be 

responsible for the overall delivery of the RLDP. The Principal Planner will be 

responsible for the day-to-day project management of the process. The Planning 

Policy Team will lead in the preparation and delivery of the RLDP including the 

preparation of all documentation and consultation activities. 

 

1.12.2. The current staff resources are set out below: 

• Principal Planner X 1 

• Senior Planner X 3 

• Assistant Planner X1 

• Student Planner X 1 

 

1.12.3. In addition to the above staff resources, it will also be necessary for other internal 

departments to assist with various evidence base updates/assessments, 

preparing documents for publication and with consultation / public participation 

(as set out in the CIS). This is likely to include officer support from: 

• Development Management 

• Housing 

• Highways 
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• Education 

• Regeneration  

• Countryside 

• Democratic Services 

• Legal Services 

• ICT 

• Corporate Communications 

• Graphic Designers 

1.13. ANTICIPATED CONSULTANTS’ FEES 

1.13.1. Most of the work required to progress the RLDP will be undertaken by Council 

officers. However, it is recognised that additional professional specialist services 

will also be required throughout the RLDP programme, particularly in relation to 

technical or specialist elements of the evidence base (e.g., ISA) and during the 

Examination. Financial resources have been made available for these 

commissions.  

 

1.13.2. The DA has been prepared in respect of a RLDP only. However, it should be noted 

that work is on-going on a regional basis and collaboration with neighbouring 

authorities will continue to be fundamental to the preparation of the RLDP, 

particularly regarding a joint evidence base, where appropriate. The SEWSPG 

has, and continues to, progress a set of regionally agreed methodologies for key 

topic areas to ensure a consistent evidence base throughout the Cardiff Capital 

Region.  

 

1.13.3. A dedicated budget is available to progress the RLDP to adoption within the 

proposed timetable. It is anticipated that this will cover expenditure relating to all 

elements of preparation of the RLDP and the Independent Examination. 

1.14. COVID 19 

1.14.1. The Covid 19 pandemic has had major impacts across society resulting in 

organisations having to adapt and find alternative ways in which to work and 

deliver services. While it is hoped that the RLDP process will be unaffected by 

previous restrictions placed on public gatherings and movement, there is a 

possibility that certain elements of the RLDP process, particularly public 

consultation may be directly affected by Covid 19 in the future. 

 

1.14.2. A key component of the DA is the CIS which sets out who, when, and by what 

means the Council seeks to engage with the public and other stakeholders in the 

RLDP preparation process. The Covid 19 pandemic and the associated 

lockdowns have had an impact on how we access services, use public buildings 

and participate in public consultations and/or engagements. With many public 

buildings temporarily closed or offering only restricted access during the 

pandemic, the opportunity to attend face to face consultation events and engage 

directly with the plan preparation process may present challenges should 

restrictions continue or be required during the RLDP process. 
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1.14.3. However, the Council is committed to fully engaging with stakeholders and 

members of the public throughout the RLDP process and should restrictions be 

in place over scheduled consultation periods, the Council will ensure that 

additional mechanisms are put in place e.g. digital and virtual consultation and 

extended consultation periods, and that further resources are directed to raising 

awareness of the LDP consultation to ensure that stakeholders and members of 

the public are not disadvantaged and are able to engage with the RLDP process. 

 

1.14.4. The CIS includes details of where and when such changes to the statutory 

consultation might be necessary and the steps that the Council will take to 

ensure meaningful consultation.  

1.15. MONITORING AND REVIEW 

1.15.1. The Planning and Compulsory Purchase Act requires local authorities to keep 

under review matters that may affect the planning and development of their 

areas. The Council will monitor and review the progress of the RLDP against the 

requirements of the DA to ensure that the agreed timetable is adhered to and 

that public engagement as set out in the CIS is being followed.  

 

1.15.2. As previously stated, the Development Plans Manual allows for a small amount 

of flexibility (3 months) to the agreed timetable, but any further slippage requires 

Council and Welsh Government approval. The DA may need to be amended in 

the following exceptional circumstances, which are beyond the local planning 

authority’s control: 

 

• Significant changes to European, UK or Welsh legislation which directly affects 

the RLDP preparation process.  

• Significant changes to the Community Involvement Scheme e.g. as a result of 

Covid 19 restrictions.   

• Preparation of the RLDP slips by more than 3 months at a key stage in the 

approved timetable due to unforeseen circumstances beyond the control of the 

local planning authority e.g. Judicial Review 

• Significant unforeseen changes to the resources available to undertake the 

preparation of the RLDP. 

• Any other unexpected changes in circumstances which materially affects the 

delivery of the RLDP in accordance with the agreed DA. 

 

1.15.3. An updated timetable will be submitted to the Welsh Government following the 

Deposit stage. This will provide certainty of the timescales for the remaining 

stages (i.e. replacing indicative stages with definitive stages). The indicative 

timetable will be refined after the Deposit stage and submitted to the Welsh 

Government for agreement. 

 

1.15.4. Following adoption of the RLDP, an Annual Monitoring Report (AMR) will be 

produced and submitted to the WG in accordance with LDP Regulation 37. The 

AMR will establish how effectively the policies and proposals of the RLDP are 

performing and being implemented. It will assess whether the basic strategy 
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remains sound and whether any policies need changing to reflect contextual 

changes, including those associated with legislation and national policy. The 

AMR will also specify the housing land requirement including the delivery against 

the trajectory set out within the Plan and the number of net additional affordable 

and general market dwellings built in the Authority’s area, and report on other 

LDP indicators. 
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2. COMMUNITY INVOLVEMENT SCHEME 

2.1. INTRODUCTION 

2.1.1. The Community Involvement Scheme (CIS) sets out how and when the Council 

will actively involve stakeholders and the wider community in the preparation of 

the RLDP. Although the Council is responsible for the content of the RLDP, the 

Development Plans Manual advises that it is essential that the right people are 

involved at the right time from an early stage in the plan making process. This 

ensures greater consensus, strengthens community involvement and helps align 

the RLDP process with the 5 ways of working set out in the WBFGA. Early 

engagement should also minimise the resources needed, and time taken for the 

Plan to reach adoption by reducing the number of objections to policies later in the 

plan preparation process. 

 

2.1.2. The Development Plans Manual (paragraph 3.17 refers) states that when 

preparing the CIS, local planning authorities should: 

• “Create the conditions for early involvement and feedback at a stage when 

people can shape and influence the plan, based on the 5 ways of working, as 

set out in the WBFGA 2015. 

• Encourage the commitment from all participants to an open and honest 

debate on realistic development alternatives in search of broad consensus. 

• Recognise the need to adopt approaches/techniques for involving all 

elements of the community (age groups, local community action groups, hard 

to reach groups and protected characteristic groups) including business, 

which seeks to involve those not normally involved. 

• Recognise that a one size fits all approach will not be appropriate.”  

 

2.1.3. The DA and more importantly, the CIS have been prepared during an ongoing 

pandemic. Throughout the RLDP process, the Council will adhere to the latest 

Government guidelines and Regulations in terms of consultation methods and if 

required, keep the consultation processes set out in the CIS under review to 

ensure that community involvement is maintained. 

2.2. PRINCIPLES OF THE PARTICIPATION STRATEGY 

2.2.1. Public engagement forms one of the four well-being objectives set out in the 

Council’s Corporate Plan 2020-2025 Working Together for a Brighter Future, ‘To 

work with and for our communities.’ The well-being objectives align with the Vale 

of Glamorgan Public Services Board’s (PSB) well-being objectives and provide a 

framework for improving well-being in the authority maximising the contribution 

made to delivering the national well-being goals in an integrated way. 

 

2.2.2. The Council has adopted the ten national principles for public engagement in 

Wales which were endorsed by the Welsh Government in 2011. These principles 

aim to offer a consistent approach and good standard for public engagement 

across Wales and are as follows: 
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1. Engagement is effectively designed to make a difference - Engagement 

gives a real chance to influence policy, service design and delivery from an 

early stage.  

2. Encourage and enable everyone affected to be involved, if they so 

choose - The people affected by an issue or change are included in 

opportunities to engage, as an individual or as part of a group or community, 

with their views both respected and valued. 

3. Engagement is planned and delivered in a timely and appropriate way – 

The engagement process is clear, communicated to everyone in a way that 

is easy to understand within a reasonable timescale, and the most suitable 

method(s) for those involved is used. 

4. Work with relevant partner organisations - Organisations should 

communicate with each other and work together wherever possible to ensure 

that people’s time is used effectively and efficiently. 

5. The information provided will be jargon free, appropriate and 

understandable - People are well placed to take part in the engagement 

process, as they have easy access to relevant information that is tailored to 

meet their needs.  

6. Make it easier for people to take part - People can engage easily as any 

barriers for different groups of people are identified and addressed. 

7. Enable people to take part effectively - Engagement processes should try 

to develop the skills, knowledge and confidence of all participants. 

8. Engagement is given the right resources and support to be effective - 

Appropriate training, guidance and support are provided to enable all 

participants to effectively engage, including both community participants and 

staff.  

9. People are told of the impact of their contribution - Timely feedback is 

given to all participants about the views they express, and the decisions or 

actions taken as a result; methods and forms of feedback should take 

account of participants’ preferences. 

10. Learn and share lessons to improve the process of engagement - 

People’s experience of the process should be monitored and evaluated, to 

measure its success in engaging people and the effectiveness of that 

participation. Lessons should be shared and applied in future engagements. 

2.3. WHO WILL WE CONSULT? 

2.3.1. The LDP Regulations require the Council to work in partnership with a wide range 

of stakeholders in preparing the RLDP, including specific and general consultation 

bodies and the public. Effective involvement of people and communities and 

collaboration with other organisations are two of the five ways of working set out 

in the Well-Being of Future Generations Act and are a key aspect in the 

preparation of the RLDP. 

 

2.3.2. Appendix 1 provides a list of all specific and general consultation bodies that will 

be consulted at the appropriate stages of the RLDP process. This list of consultees 

is not exhaustive and will be added to as appropriate throughout the RLDP 

process.  
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2.3.3. The Council will actively seek to involve the following groups in the RLDP 

preparation process: 

MEMBERS OF THE PUBLIC, INTERESTED PERSONS AND ORGANISATIONS  

2.3.4. For the adopted LDP, the Council developed and maintained a consultation 

database that held contact information and consultation details of those 

individuals, agencies, organisations and community groups that had engaged in 

the LDP process. The database assisted officers in the management of the LDP 

process and enabled interested parties to be kept updated and informed of 

progress. 

 

2.3.5. The EU General Data Protection Regulation (GDPR) came into force in May 2018. 

This placed new restrictions on how organisations can hold and use personal data 

and defining rights about that data. As a result of the GDPR, the Council can no 

longer utilise the previous LDP information and is therefore required to establish a 

new database of stakeholders and interested parties who wish to be involved in 

the preparation of the RLDP. 

 

2.3.6. Any interested parties must give their consent, in writing, if they wish to be added 

to the new stakeholder database. Anyone who makes representations at any of 

the stages of RLDP process will be deemed to have given their consent and will 

be added to the stakeholder database. This will enable the Council to administer 

their comments and keep them informed of the RLDP process. Representors will 

also be given the opportunity to receive correspondence in Welsh or English. 

 

2.3.7. If any person, group, organisation or company wishes to be involved in the 

preparation of the RLDP, they can request to be added to the stakeholder 

database by logging their contact details on the Council’s website. For those who 

are unable to access the Council’s website, they can contact the Planning Policy 

Team by email, telephone or in writing, using the contact details as set out in 

paragraph 2.4.4 below to obtain a form to submit their details and consent. 

VALE VIEWPOINT CITIZENS PANEL 

2.3.8. The Vale Viewpoint Citizens Panel comprises local residents that have 

expressed an interest in engaging in Council consultations and wish to have their 

say on various services. The panel has undergone a number of changes since 

its inception in 2012 but now comprises nearly 4,500 members. They will be 

invited to share their views on the various RLDP consultations via email. 

PUBLIC SERVICES BOARD 

2.3.9. The Public Services Board (PSB) brings together senior leaders from public and 

third sector organisations across the Vale of Glamorgan to work in partnership 

for a better future. PSBs were established in each local authority area in Wales 

through the Well-being of Future Generations Act. Through the Vale of 

Glamorgan PSB and its Well-being Plan, partners are working together to 
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improve the social, economic, cultural and environmental well-being of the 

authority. 

 

2.3.10. The Vale of Glamorgan PSB has been identified as a key stakeholder group to 

act as a sounding board at the participation stages of the RLDP and ISA 

preparation. It is envisaged that this will take place through structured 

discussions led by trained facilitators from the Council's Corporate 

Communications team. The Council is one of four statutory partners of the PSB, 

the other three being: 

 

• Cardiff and Vale University Health Board 

• South Wales Fire and Rescue Service 

• Natural Resources Wales 

 

In addition, a number of other partners have also accepted the invitation to 

be members of the PSB and participate in its activities, these are:  

  

• South Wales Police 

• Glamorgan Voluntary Services 

• South Wales Police and Crime Commissioner 

• Cardiff and Vale College 

• National Probation Service 

• Community Rehabilitation Company 

• A representative of Town and Community Councils 

• Welsh Government 

ELECTED MEMBERS  

2.3.11. Elected members will play an important role in the development of the RLDP. They 

occupy a unique position, representing their constituents and making decisions on 

matters which will affect the future of the Vale of Glamorgan. They will be able to 

raise awareness of the RLDP in their ward and assist in highlighting any local 

issues and opportunities which are relevant to the Plan.  

 

2.3.12. The Cabinet member for Legal, Regulatory and Planning Services has 

responsibility for Planning Policy including the RLDP. Liaison with the Cabinet 

member and all other members is essential throughout the RLDP process. At key 

stages of the preparation of the RLDP and ISA, engagement with members will 

take place through member briefings, member workshops and via reports to 

appropriate Council meetings.  

TOWN AND COMMUNITY COUNCILS 

2.3.13. Town and Community Councils play a key role in disseminating important 

information to residents within their area. They will be consulted at all stages of 

the RLDP process and encouraged to raise awareness of the RLDP within their 

local communities. They can provide up to date local information and opinions on 
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any proposals within their area, provide details of any land use-based aspirations 

they have for their community and can help to identify key local land use issues. 

 

2.3.14. Through the Planning (Wales) Act 2015 there is the potential for town and 

community Councils to prepare Place Plans for their area. Place Plans should 

reflect the aspirations of the local community whilst also making synergies with 

the Council’s aspirations in the development plan and the Wellbeing Plan. Place 

Plans are given weight in planning decisions if they are adopted by the Council 

as supplementary planning guidance. 

BUSINESSES, LANDOWNERS, DEVELOPERS AND AGENTS 

2.3.15. Land and investment will be needed to meet the aims and objectives of the RLDP, 

and efforts will be made to engage with the business community at an early stage. 

We will engage with planning agents who are regular users of the Council’s 

planning service along with landowners, estate agents and prospective developers 

who wish to promote land for development through the RLDP process. 

 

2.3.16. The Candidate Site process will provide the opportunity for interested parties to 

submit development sites for potential allocation in the RLDP. A common 

methodology has been established across the South East Wales region for local 

planning authorities to utilise for their respective RLDPs. A call for candidate sites 

will be undertaken, and all candidate sites will need to be submitted via a 

standardised form. The form will contain the criteria required to assist in the 

assessment of sites. In accordance with paragraph 3.36 of the Development Plans 

Manual, site promoters will be required to show whether the site: 

• Is in a sustainable location and can be freed from all constraints. 

• Is capable of being delivered. 

• Is financially viable. 

SPECIFIC AND GENERAL CONSULTATION BODIES 

2.3.17. Appendix 1 provides a list of the specific and general consultation bodies along 

with UK Government departments and other consultees. The specific consultees 

include the Welsh Government and those bodies with specific functions that apply 

to the RLDP area e.g. the Cardiff and Vale Health Board and main utilities 

providers. The Authority must also consult UK Government Departments where 

aspects of the plan appear to affect their interests. These consultation bodies will 

be formally consulted throughout the RLDP process.   

HARD TO REACH GROUPS 

2.3.18. Hard to reach groups are those groups within society that have typically been 

under-represented in the plan preparation process. Additional effort will therefore 

be required to ensure these groups are engaged in the RLDP process. A flexible 

approach will need to be undertaken in relation to engagement with these 

groups, albeit within the parameters of the specified participation / consultation 

periods.  
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2.3.19. In order to engage hard to reach groups in the RLDP process, the Council will 

utilise existing agencies, groups where possible and trusted intermediaries may 

also be used to gain the views of groups who do not have the confidence to 

directly engage in the RLDP process.  

 

2.3.20. The following groups are identified as not having been sufficiently engaged in 

plan preparation previously and will therefore be actively encouraged to 

participate in the preparation of the RLDP: 

• Young people and children 

• People with disabilities 

• Older people 

• People with learning difficulties 

• Homeless people 

• Ethnic minorities 

• Gypsies and Travellers 

 

2.3.21. In addition to the above hard to reach groups, there are other seldom heard 

voices who are considered to have been under-represented previously in 

development plan preparation. This includes (but is not exclusive to) those 

seeking affordable housing in the authority, agricultural related development, 

small / self-build housebuilders and small and medium-sized enterprises. The 

Council will seek to engage with these groups by using existing contacts where 

available.  

2.4. HOW WE WILL INVOLVE YOU 

2.4.1. Information on the RLDP process will be regularly updated on the Council’s 

website (www.valeofglamorgan.gov.uk). Copies of the relevant documents 

associated with the RLDP process will also be made available at the Council’s 

principal office in Holton Road, Barry and at Council run libraries. 

 

2.4.2. The Council’s Digital Strategy 2017 – 2020 sets out the Council’s vision of how 

new technologies can deliver services in a more efficient, productive, and cost-

effective way to the benefit of staff and Vale of Glamorgan residents. The strategy 

is the result of a review of the way in which the Council operates key organisation 

wide processes. One of the key findings of the review included the role that digital 

technology could have on how the Council interacts with customers and partners 

and the potential efficiencies that can be harnessed via a move to digital channels 

such as through the website and online apps, rather than the more traditional 

means of customer contact such as via telephone, post and face-to-face. 

 

2.4.3. The Council’s digital vision will be delivered through four interrelated themes, most 

of which is a digital customer service which seeks to enable citizens to get the 

services and information they need online digitally by default. This means 

embracing technology to re-design Council services and the way they are provided 

to customers (starting with a digital solution as the default solution). 

 

http://www.valeofglamorgan.gov.uk/
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2.4.4. The importance of digital technology in engaging with partners and disseminating 

information has been highlighted throughout the Covid 19 pandemic where new 

and innovative solutions have been used and embraced. The Council’s default 

position therefore throughout the RLDP process will be to use electronic 

communication and undertake engagement virtually. However, the Council 

recognises that some individuals may not have internet access. In such cases, the 

Council will advise where hard copies of documents are available to view and 

paper comment forms will be made available on request.  All efforts will be made 

to make the consultation stages as clear and as accessible as possible. Officers 

will be available on weekdays during normal office hours to deal with any RLDP 

queries and can be contacted in the following ways:  

Post: Planning Policy Team, Dock Office, Subway Road, Barry, CF63 4RT 

Telephone: 01446 704665 

Email: LDP@valeofglamorgan.gov.uk 

2.4.5. The Council will seek to publicise the RLDP process at every stage in order to 

reach as many interested parties as possible and to encourage active engagement 

in the process.  

This will be done through: 

• Direct contact (primarily via email or letter where required in either Welsh or 

English). 

• Leaflets / newsletters / posters 

• The use of the Council’s social media accounts on Twitter and Facebook. 

• Engagement with elected members through workshops, briefings, drop-in 

sessions and in reports to appropriate Council meetings. 

• Press releases for the local media, where appropriate. 

• Preparing documents which help people to engage in the key stages of the 

process e.g. easy read versions, summary documents.  

• Public information exhibitions, drop-in sessions or virtual exhibitions 

• Virtual engagement and consultation via web-based technology such as 

webinars  

• Site notices will be displayed for proposed land allocations at the Deposit Plan 

stage. 

 

2.4.6. The Council will be providing a wide range of opportunities for stakeholders and 

interested parties to access information and get involved in the RLDP process. 

However, there are resource limitations to the extent of engagement that is 

possible. Additionally, it is important that all consultees are dealt with in a fair and 

equal manner. In view of this, it is not proposed that officers attend meetings 

organised by individual groups. However, officers will be available throughout the 

RLDP process during normal office hours to provide information or assistance if 

required. It should be noted that if face to face contact with officers is restricted by 

relevant government guidance on such matters at the time, alternative 

communication methods such as online or telephone will be utilised.  

mailto:LDP@valeofglamorgan.gov.uk
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EASY READ DOCUMENTS 

2.4.7. To assist with clarity and inclusiveness, the Council will produce documents at 

key stages which help people to engage in the process e.g., ‘easy read’ versions 

or summary documents. 

2.5. WHAT WE EXPECT FROM YOU – EXPECTATIONS OF STAKEHOLDERS 

2.5.1. In order to ensure any comments and representations on the RLDP are 

considered, they must be submitted within the set timescales and in the prescribed 

manner. The DA contains the timetable for the relevant Plan stages and provides 

a guideline of when we will seek your involvement. More detailed information is 

set out below. This will ensure that individual views are considered and taken into 

account throughout the RLDP process. 

 

2.5.2. It is also important that you notify the Planning Policy team if your contact details 

change during the RLDP process so that officers can keep you fully informed of 

progress. In respect of candidate sites, land ownership changes may also occur 

during the process and it is imperative that the Planning Policy team are made 

aware of this in order to ensure progress is not delayed. 

2.6. BUILDING CONSENSUS 

2.6.1. The Council will seek to build consensus through the various engagement and 

consultation methods set out within the CIS. Consensus building can only be 

achieved if the community and other interested parties are kept fully informed and 

effectively engaged throughout the preparation of the RLDP, which will be of 

particular importance in the early stages of the RLDP preparation. It is 

nevertheless recognised that there will be occasions where consensus cannot be 

achieved and a difference in opinion between certain parties occurs. A clear audit 

trail of decisions will be maintained in order to ensure that there is transparency in 

the decision-making process, and, to provide assurances to those that disagree 

that the decisions have been made in an informed and balanced way. 

2.7. HANDLING REPRESENTATIONS 

2.7.1. Representations received within the specified timescales will be handled as 

follows: 

• Acknowledgement by e-mail (or letter where required) providing contact details 

and detailing how the Council will deal with the representation 

• Details of the next steps in the RLDP preparation process 

• Local Authority’s responses to representations recorded and published in 

accordance with the Regulations. 

 

2.7.2. The Council’s website will be used to provide up-to-date information and news on 

the progress of the RLDP. At all key stages, consultation responses will be 

reported to Cabinet and where necessary Council. 

 

2.7.3. Petitions received during consultation periods on the RLDP will be acknowledged 

and registered as a valid representation. Every petition must nominate a single 
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presenter. An acknowledgment by email or letter will be sent to the presenter of 

the petition who will be the point of contact and will have a right to be heard at any 

future Examination, subject to agreement by the Inspector. This does not limit the 

right of individuals signing the petition to submit separate formal representations 

on the Plan.  

2.8. LATE REPRESENTATIONS 

2.8.1. The RLDP preparation process is subject to statutory and non-statutory 

consultation periods which have defined periods in which representations should 

be made. To ensure fairness and equality for all, any comments/representations 

received after the close of the prescribed consultation period will be deemed ‘not 

duly made’ and will not be considered further. The timescale to produce the RLDP 

has been agreed by the Welsh Government and the acceptance of late 

representations could result in delays which would not be acceptable. 

 

2.8.2. Only where the Council is satisfied that a genuine attempt to submit a 

representation within the given timescales has been made, will a late 

representation be registered as duly made. Evidence of delivery, posting etc. will 

be required to support such claims. Such circumstances are expected to be 

exceptional, and all representors are advised to submit comments / 

representations within the advertised consultation periods. 

2.9. AVAILABILITY OF DOCUMENTS 

2.9.1. The RLDP documents and representation forms will be made available 

electronically at the relevant stages of the preparation process on the Planning 

Policy web pages of the Council’s website at: 

 

https://www.valeofglamorgan.gov.uk/en/living/planning_and_building_control/Pla

nning/planning_policy/Replacement-Local-Development-Plan.aspx 

 

2.9.2. Paper copies will also be available at the following locations, subject to COVID-19 

restrictions: 

• The Council’s principal office at Holton Road, Barry;. 

• All Vale of Glamorgan Council managed libraries. 

 

2.9.3. Where required, hard copies of documents will be sent to Specific Consultation 

bodies. However, paper copies of documents will not generally be sent out during 

the RLDP process as they will be made publicly available in the locations listed 

above, as well as being made available electronically on the council’s website. In 

exceptional circumstances paper copies may be offered. However, this will be 

assessed on a case-by-case basis depending on the specific needs of the relevant 

individual or stakeholder. 

  

https://www.valeofglamorgan.gov.uk/en/living/planning_and_building_control/Planning/planning_policy/Replacement-Local-Development-Plan.aspx
https://www.valeofglamorgan.gov.uk/en/living/planning_and_building_control/Planning/planning_policy/Replacement-Local-Development-Plan.aspx
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2.10. THE WELSH LANGUAGE 

2.10.1. The Welsh Language (Wales) Measure 2011 makes Welsh an official language in 

Wales, which means that the Welsh language must not be treated any less 

favourably than English. The Welsh Language Standards came into force for 

public bodies in Wales in 2016. These place a legal duty on Councils to make it 

easier for people to use and access their services through the medium of Welsh 

and introduce penalties for non-compliance. The Council is committed to 

implementing the Welsh Language Standards and providing Welsh language 

services across all the services which it provides. 

 

2.10.2. The Council has published a Welsh Language Promotion Strategy 2016 – 20213, 

and the requirements of both this, the Corporate Strategy and the Welsh Language 

Standards will be maintained at each stage of the RLDP process. 

 

2.10.3. Bilingual engagement will be carried out in the following ways: 

 

• The Council welcomes correspondence in Welsh and English and where 

correspondence is received in Welsh and a reply is necessary, this will be in 

Welsh; 

• All consultation letters, comment forms, public notices (including site notices) 

and newsletters associated with the LDP will be bilingual; 

• Any RLDP pages on the Council website and social media posts published on 

Twitter and Facebook will be bilingual; 

• Any public meetings will be conducted bilingually where a request has been 

made ahead of time. Prior notification is required in order to provide a 

translation service; and 

• Draft RLDP documents can be made available in Welsh if requested. The 

adopted RLDP will be available in both Welsh and English. 

2.11. TIMETABLE AND METHODS OF ENGAGEMENT 

2.11.1. Figure 1 provides a summary of the RLDP process highlighting engagement and 

feedback points. Appendix 2 sets out the detailed timetable for community 

engagement and the proposed engagement methods for the key stages in the 

RLDP preparation process. The list is not exhaustive and may need to be adapted 

to ensure the community and stakeholders are appropriately involved at each 

stage. The Council’s website and social media pages will be regularly updated in 

respect of the RLDP and all consultees will be notified of any events or 

consultations. Local press releases will also be issued as and when required. 

 
3   Vale of Glamorgan Welsh Language Promotion Strategy Strategaeth Hybu’r Gymru 
https://www.valeofglamorgan.gov.uk/Documents/Our%20Council/Equal%20Opportunities/Welsh%20L
anguage/Welsh-Language-Promotion-Strategy-Final.pdf 
 

https://www.valeofglamorgan.gov.uk/Documents/Our%20Council/Equal%20Opportunities/Welsh%20Language/Welsh-Language-Promotion-Strategy-Final.pdf
https://www.valeofglamorgan.gov.uk/Documents/Our%20Council/Equal%20Opportunities/Welsh%20Language/Welsh-Language-Promotion-Strategy-Final.pdf
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Figure 3: Summary of RLDP Process including Engagement and Feedback Points 
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3. TIMETABLE 

3.1.1. A timetable detailing the various stages of the RLDP process, how it will be project 

managed and the resources that are required for its production is an integral part 

of the DA to be agreed with the Welsh Government. Paragraph 3.24 of the 

Development Plans Manual advises that the timetable must set out a timeline for 

the plan preparation process made up of the various stages, including key stages 

of public consultation, which is definitive up to deposit stage, and indicative up to 

adoption. It must also set out the key dates for publication of the ISA Report and 

the AMR. 

 

3.1.2. The Welsh Government expects plans being reviewed to be prepared in 3.5 

years from formal agreement of the DA, with a single additional slippage period 

of 3 months if required. This slippage period will apply to the entire plan process 

and is not cumulative.  

Table 1: Summary Timetable 

Key Stages Definitive Timescales 

Stage 1 
Delivery Agreement 

Public consultation 
 
Political Approval and Submission to Welsh 
Government 
 
Approval from Welsh Government 
 

November 2021 –
January 2022 
March 2022 – April 2022 
 
May 2022 

Stage 2 
Pre-Deposit 
 

Candidate Site call 
 
Consultation on Integrated Sustainability Appraisal  
 
Vision and Objectives/Growth Options 
 
Consultation Preferred Strategy 
 
Political approval of Preferred Strategy 
 

June 2022 – August 
2022 
August 2022 - 
September 2022 
May 2022 – November 
2022 
April 2023 – May 2023 
 
September 2023 

Stage 3 
Deposit  
 

Public Consultation 
Political approval for submission to Welsh 
Government 

April 2024 – May 2024 
November 2024 – 
December 2024 

 Indicative Timescales 

Stage 4 
 

Submission December 2024 

Stage 5 
 

Examination March 2025 – April 2025 

Stage 6 
 

Inspector’s Report preparation and publication May 2025 – September 
2025 

Stage 7 
 

Adoption October 2025 

 

3.1.3. As stated above, the timetable is split between definitive and indicative stages as 

follows: 
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• Definitive Stages (Stages 1- 4) - this defines those elements of the RLDP 

process up to and including the Deposit stage. These stages are under the 

direct control of the Council and the definitive dates shown in table 1 above 

are considered to be both realistic and achievable. Every effort will be 

made to ensure that the RLDP preparation process adheres to the defined 

timetable. 

 

• Indicative Stages (Stages 5 - 8) - this defines those elements of the RLDP 

process post Deposit and up to and including adoption. As these stages 

are more dependent upon external factors over which the Council has little 

direct control (e.g. number of representations received), the timetable is 

indicative. It should be noted that the indicative stages in the timetable will 

be defined within 3 months of the close of the Deposit period. 

 

3.1.4. At the time of drafting the DA, the UK is still experiencing / recovering from the 

impacts of the Covid 19 pandemic. While the longer-term outlook is good and the 

UK’s recovery from the pandemic is hopefully underway, its implications on 

everyday life may endure for some time. In this regard, while the CIS includes a 

variety of mechanisms to encourage public engagement, it may be necessary to 

amend or modify the consultation mechanisms identified to reflect the Coronavirus 

Regulations (2020) and Ministerial advice in order to restrict the spread of the virus 

and ensure the continued safety of participants. 

 

3.1.5. In the unlikely event that this will be required, alternative consultation measures or 

extended consultation timeframes will be substituted to ensure continued and 

relevant stakeholder engagement. The use of digital involvement options to 

provide communities with information and the ability to engage with the RLDP in 

a virtual manner will be utilised. Details of the nature of each consultation period 

and the arrangements for the methods for engagement will be made clear on the 

Council’s website and correspondence will be sent to those on the RLDP 

database. As stated in the CIS, it is anticipated that a mixture of public face to face 

events and virtual engagement mechanisms will be utilised throughout the RLDP 

preparation process. 

3.2. KEY STAGES OF PLAN PREPARATION AND OPPORTUNITIES FOR 

INVOLVEMENT 

3.2.1. The LDP Regulations4 set out the legal requirements for participation and public 

consultation in the Plan preparation. This section provides more details on the 

key stages of the RLDP process and sets out how and when stakeholders and 

interested parties can become involved in the RLDP. The Council’s web site will 

be regularly updated with information on the RLDP process including 

consultations, formal notifications and statutory requirements. 

  

 
4 Town and Country Planning (Local Development Plan) (Wales) Regulations 2005 (as amended) 
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STAGE 1: DELIVERY AGREEMENT (TIMETABLE & COMMUNITY INVOLVEMENT 

SCHEME) (JUNE 2021- MAY 2022) (REGULATION 9)  

3.2.2. This document, which provides an overview of the RLDP process and sets out in 

accordance with the Regulations, the timetable and CIS which provides details of 

how and when the Council will engage with interested parties and stakeholders 

throughout the process. 

 

3.2.3. Opportunities for involvement: 

• Consultation on draft Delivery Agreement and draft Review Report 

STAGE 2 (I): PRE-DEPOSIT PREPARATION AND PARTICIPATION (MAY 2022 – 

MARCH 2023) (REGULATIONS 14 AND 15) 

3.2.4. Before the Council can develop the strategic objectives that will form the 

framework of the RLDP it is essential for it to have a clear understanding of the 

dynamic social, environmental and economic characteristics that exist within the 

Vale of Glamorgan. Therefore, the Council will review the existing policy position 

relative to the Vale of Glamorgan and collect data to review and develop the 

evidence base and baseline data. New studies will be commissioned, and new 

data collected where necessary to ensure that the evidence base is as 

comprehensive as possible. The evidence base will also inform the ISA.  

 

3.2.5. In accordance with Regulation 14, the Council will engage with the Specific 

Consultation Bodies and those General Consultation Bodies that it considers 

appropriate during the preparation of the Preferred Strategy. Engagement will 

focus upon the vision and objectives, evidence, issues and alternative strategies 

and options. This will provide an early opportunity for dialogue ahead of the 

Preferred Strategy being prepared. Once formulated the Preferred Strategy and 

the Strategic Options will be made available for wider public consultation. 

 

3.2.6. As part of developing the evidence base, the Council will engage with 

stakeholders to identify strategic locations and candidate sites for potential 

inclusion in the RLDP. The Council will provide stakeholders with assessment 

criteria to facilitate the identification of sites. A Candidate Sites Register will be 

compiled by the Council and all candidate sites will be assessed to ascertain if 

they can contribute to the Strategy for the Plan and meet the requirements of the 

ISA. When promoting candidate sites, developers and landowners will be 

required to include sufficient information to allow a robust assessment of the site 

to be made including viability evidence where applicable. 

 

3.2.7. Opportunities for involvement: 

• Candidate Site Call 

STAGE 2 (II): PRE-DEPOSIT CONSULTATION (APRIL 2023 -MAY 2023) 

(REGULATIONS 15, 16 AND 17) 

3.2.8. This stage will include statutory consultation on the Preferred Strategy and 

strategic locations for new development and accompanying ISA Report (statutory 
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6-week period). This will be followed by the preparation of the initial consultation 

report that will be published alongside the Deposit LDP. 

 

3.2.9. Opportunities for involvement: 

• Consultation on Preferred Strategy 

• Consultation on Initial ISA report 

STAGE 3: DEPOSIT (OCTOBER 2023 – OCTOBER 2024) (REGULATION 17) 

3.2.10. The Deposit LDP will be subject to public consultation (statutory 6-week period, 

LDP Reg 17 refers) to allow stakeholders to make representations. When 

drafting policies and identifying sites in the Deposit Plan, the Council will pay due 

regard to the previous consultation exercises and stakeholder engagement. The 

documents to be published at this time will comprise the Deposit RLDP, the ISA 

Report (incorporating the SEA Environmental Report), a list of supporting 

documents and the initial consultation report. 

 

3.2.11. Opportunities for involvement: 

• Consultation on Deposit LDP 

• Consultation on Final ISA Report 

STAGE 4: SUBMISSION (NOVEMBER 2024 – DECEMBER 2024) (INDICATIVE) 

(REGULATION 22) 

3.2.12. At this stage the Council is required to submit the Deposit Plan, Integrated 

Sustainability Appraisal Report, CIS, copies of all representations received, key 

supporting evidence, the Consultation Report, the report on the local planning 

authority’s suggested changes and a statement of the main issues to the Welsh 

Government and the Planning Inspectorate. 

 

3.2.13. Following submission, an Inspector will be appointed to examine the Plan to 

determine whether it satisfies the preparation requirements of the Planning and 

Compulsory Purchase Act 2004 and whether it is "sound" (section 64(5) of the 

2004 Act refers). The examination will also consider representations including 

objections that have been made in accordance with the LDP Regulations. 

 

3.2.14. Opportunities for involvement: 

• Once submitted, the examination process will be undertaken by an 

Independent Inspector. A Programme Officer working for the Inspector will be 

the first point of contact to stakeholders. Information will be made available 

on the forthcoming examination process. 

STAGE 5: EXAMINATION (MARCH 2025 – APRIL 2025) (INDICATIVE) 

(REGULATION 23) 

3.2.15. The Council will enter into a Service Level Agreement with the Planning 

Inspectorate prior to the Submission of the Plan. The Planning Inspectorate has 

indicated that the Independent Examination and the production of the Inspector's 

Report should take no more than 12 months. 



29 | P a g e  
 

 

3.2.16. Opportunities for involvement: 

• Representors will have the opportunity to attend the Examination hearing 

sessions and / or submit written representations.  

STAGE 6: INSPECTOR’S REPORT (MAY 2025 – SEPTEMBER 2025) (INDICATIVE) 

(REGULATION 24) 

3.2.17. Once the Inspector is satisfied that no further information is necessary to inform 

the consideration of the Plan, he/she will publish a report outlining the 

examination’s findings, together with any changes to the Deposit Plan and 

reasons for those recommendations. The Inspector’s report will be binding upon 

the Council. The aim of the Independent Examination is to ensure that the Plan 

is at a stage where it is sound and can be adopted. It follows therefore that any 

changes made by the Inspector must themselves be demonstrably sound. 

STAGE 7: ADOPTION (OCTOBER 2025) (INDICATIVE) (REGULATION 25)  

3.2.18. On receipt of the Inspector's Report, following a fact checking period, the Council 

is required to adopt the final RLDP incorporating the Inspector’s 

recommendations within 8 weeks, unless the Welsh Government intervenes. On 

or before the day on which the RLDP is adopted, the Council will publish the 

Inspector’s Report and make it available for inspection and to view on Council’s 

web site (www.valeofglamorgan.gov.uk) and at the deposit locations. The RLDP 

will become operative on the date it is adopted, and final publication of the Plan 

should follow as soon as possible (after the expiry of the six-week legal 

challenge period). 

ANNUAL MONITORING REPORT & REVIEW (31ST  OCTOBER ANNUALLY 

FOLLOWING ADOPTION) 

3.2.19. The Planning and Compulsory Purchase Act 2004 requires local planning 

authorities to keep under review matters that may affect the planning and 

development of their areas. In this regard, the Council will establish monitoring 

procedures in accordance with guidance contained within the Development 

Plans Manual and will produce an Annual Monitoring Report for submission to 

the Welsh Government by the 31st October each year. 

 

3.2.20. A more detailed project plan is shown at Appendix 3. 

  

http://www.valeofglamorgan.gov.uk/
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4. APPENDICES 

4.1. APPENDIX 1: LIST OF SPECIFIC AND GENERAL CONSULTATION BODIES  

SPECIFIC CONSULTATION BODIES (LDP REGULATION 2)  INCLUDING UK 

GOVERNMENT DEPARTMENTS 

4.1.1. The Council will consult the following specific consultation bodies at all 

consultation stages in the preparation of the LDP: 

• Welsh Government (Planning division) 

• Natural Resources Wales (NRW) 

• CADW 

• Office of the Secretary of State for Wales  

• Network Rail Infrastructure Limited (Western & Wales) – (Property) 

• Secretary of State for Transport (in relation to previous Strategic Rail 

Authority functions) 

• UK Government Departments – Department of Business, Energy and 

Industrial Strategy 

• Home Office 

• Ministry of Defence 

• Cardiff and the Vale University Health Board 

• Planning & Asset University Hospital of Wales 

• Vale of Glamorgan Town and Community Councils  

o Barry Town Council 

o Cowbridge with Llanblethian Town Council 

o Llantwit Major Town Council 

o Penarth Town Council 

o Colwinston Community Council 

o Dinas Powys Community Council 

o Ewenny Community Council 

o Llancarfan Community Council 

o Llandough Community Council 

o Llandow Community Council 

o Llanfair Community Council 

o Llangan Community Council 

o Llanmaes Community Council 

o Michaelston le Pit Community Council 

o Pendoylan Community Council 

o Penllyn Community Council 

o Peterston super Ely Community Council 

o St Athan Community Council 

o St Brides Major Community Council 

o St Donats Community Council 

o St Georges and St Brides super Ely Community Council 

o St Nicholas with Bonvilston Community Council 

o Sully and Lavernock Community Council 

o Welsh St Donats Community Council 

o Wenvoe Community Council 
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o Wick Community Council 

• Adjoining Local Authorities 

o Cardiff Council 

o Bridgend County Borough Council 

o Rhondda Cynon Taf County Borough Council 

• Adjoining Community Councils within other local authorities 

o Bridgend County Borough Council 

▪ Bridgend Town Council 

▪ Coychurch Lower Community Council 

▪ Merthyr Mawr Community Council 

▪ Pencoed Town Council 

o Cardiff Council 

▪ St Fagans Community Council 

▪ Pentyrch Community Council 

o Rhondda Cynon Taf County Borough Council 

▪ Llaharan Community Council 

▪ Llanharry Community Council 

▪ Pontyclun Community Council 

• Mobile Phone Operators  

• Service Providers  

o Dwr Cymru Welsh Water 

o National Grid/Transco 

o British Gas 

o Swalec 

o EON UK 

o EDF Energy 

o Scottish Power 

o SSE 

o Wales & West Utilities 

o Western Power Distribution 

o Npower 

o Powergen 

o BT Group Plc 

o Virgin Media 

In addition, CADW are a statutory consultee for the Strategic Environmental Assessment (SEA) of the 

Plan and will be consulted at the relevant stages in the process. 

GENERAL CONSULTATION BODIES 

4.1.2. The following is a list of general consultation bodies to be consulted at the 

relevant stages outlined in the preparation of the LDP. This list is not intended to 

be exhaustive and other organisations and bodies who wish to be involved can 

be added and consulted where appropriate: 

VOLUNTARY BODIES, SOME OR ALL OF WHOSE ACTIVITIES BENEFIT ANY PART 

OF THE LOCAL AUTHORITY’S AREA 

• Action for Children 

• Advocacy Matters (Wales) 
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• Age Concern Cardiff & Vale 

• Age Concern Cymru 

• Alzheimer’s Association 

• Asthma UK Cymru 

• Barry Dock Lifeboat 

• Barry Island Historical Group 

• Barry Preservation Society and Civic Trust 

• British Horse Society 

• British Trust for Ornithology 

• Business in the Community Wales 

• BTCV 

• Butterfly Conservation (South Wales Branch) 

• Campaign for Protection of Rural Wales (CPRW) 

• Campaign for Real Ale (CAMRA) 

• Cardiff Cycling Campaign 

• Cardiff & The Vale of Glamorgan Area Scout Council 

• Cardiff & Vale Parents Federation 

• Cardiff Justice and Peace Group 

• Cardiff Naturalists' Society 

• Citizens Advice Cardiff & Vale 

• Civic Trust Cymru 

• Clybiau Plant Cymru Kids Club 

• Coed Cadw / The Woodland Trust 

• Coed Cymru 

• Community Matters 

• Country land and Business Association 

• Cowbridge History Society 

• Duke of Edinburgh's Award 

• Friends of the Earth Cymru 

• Glamorgan Federation of Women's Institutes 

• Glamorgan Voluntary Services 

• Green Lane Association 

• International Bee Research Association (IBRA) 

• Llancarfan and District Community Association 

• Llantwit Major Local History Society 

• Llantwit Major Men's Probus 

• Lower Penarth Community Association 

• Llamau  

• National Children’s Homes 

• National Allotment Society (NSALG) 

• One Voice Wales 

• Open Spaces Society 

• Penarth Ramblers 

• Ramblers Cymru 

• Penarth Sea Angling Club 



33 | P a g e  
 

• Penarth Civic Society 

• Planning Aid Wales 

• Renewable UK 

• Rotary Club of Llantwit Major 

• Royal National Lifeboat Institute 

• Royal Society for the Protection of Birds (RSPB) 

• Showman's Guild of Great Britain, South Wales and Northern Ireland 

• Sustrans Cymru 

• The Amelia Trust 

• The British Horse Society 

• The Theatres Trust 

• The Trussell Trust 

• Time to Change Wales 

• Trail Riders Fellowship 

• Vale of Glamorgan District Sports Council 

• Vale of Glamorgan Group, Ramblers Association 

• Vale of Glamorgan Neighbourhood Watch Association 

• Vale of Glamorgan Tourist Centre (Wales) 

• Valeplus 

• Vale Ways 

• Vale 50+ Forum 

• Welsh Assembly of Women 

• Welsh Beekeepers Association 

• Welsh Historic Gardens Trust 

• Welsh Trail Riders 

• Wildlife Trust for South & West Wales 

• WRVS 

• Youth Cymru 

• Youth Hostel Association 

BODIES WHICH REPRESENT THE INTERESTS OF DIFFERENT RACIAL, ETHNIC OR 

NATIONAL GROUPS IN THE LOCAL AUTHORITY’S AREA 

• UK Association of Gypsy Women (UKAGW) 

• Equality & Human Rights Commission 

• Race Equality First 

• Race Alliance Wales 

• Show Racism the red Card 

• Stonewall Cymru 

• Commission for Racial Equality 

BODIES WHICH REPRESENT THE INTERESTS OF DIFFERENT RELIGIOUS GROUPS 

IN THE LOCAL AUTHORITY'S AREA 

• All Nations Centre 

• Big Ideas / Ignite 

• The Presbyterian Church of Wales  
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• Jehovah's Witnesses 

• Muslim Welfare Association of Vale of Glamorgan 

• Roman Catholic Archdiocese of Cardiff 

• The Orthodox Church in Wales 

• The Salvation Army 

• Tynewydd Rd Congregational Church 

• U.K. Islamic Mission 

• Undeb Bedyddwyr Cymru (Union of Welsh Baptists) 

• United Free Church 

• United Reformed Church (Wales) Trust 

BODIES WHICH REPRESENT THE INTERESTS OF DISABLED PERSONS IN THE 

LOCAL AUTHORITY'S AREA 

• Barry & District Mencap 

• Cardiff and Vale Mental Health Development Project 

• Cardiff & Vale Coalition of Disabled People 

• Mencap Cymru 

• MIND in the Vale of Glamorgan 

• Mirus Wales 

• Penarth Blind Club 

• Penarth Hard of Hearing Club 

• Sight Life 

• Wales Council for Deaf People 

• Disability Wales 

BODIES WHICH REPRESENT THE INTERESTS OF PERSONS CARRYING ON 

BUSINESS IN THE LOCAL AUTHORITY’S AREA 

• Business Eye  

• The Business Centre 

• Country Land and Business Association 

• Cowbridge Chamber of Trade 

• National Farmers Union Cymru  

• Middleton Farming Trust 

• Federation of Master Builders 

• Home Builders Federation 

• Welsh Federation of Housing Associations 

• Mineral Products Association 

• Mobile Operators Association 

BODIES WHICH REPRESENT THE INTERESTS OF WELSH CULTURE IN THE 

AUTHORITY AREA 

• Cymdeithas yr iaith Gymraeg 

• Institute of Welsh Affairs 

• Menter Iaith Bro Morgannwg 

OTHER CONSULTATION BODIES 
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The following is a list of other consultees who will be consulted during the preparation of the  

      Replacement LDP. This list is not exhaustive and can be added to where appropriate.  

EMERGENCY SERVICES 

• South Wales Fire and Rescue Service 

• South Wales Police – Secured by Design Officer 

• Welsh Ambulance Services NHS Trust 

HOUSING ASSOCIATIONS  

• Hafod Housing Association 

• Newydd Housing Association 

• United Welsh Housing Association 

• Wales and West Housing Association 

PROFESSIONAL BODIES / QUANGOS 

• Arts Council of Wales 

• British Geological Survey 

• CBI Wales 

• Chamber of Trade 

• Design Commission for Wales 

• District Valuer Services 

• Glamorgan Gwent Archaeological Trust Ltd 

• HSE Hazardous Installations Directorate 

• Landscape Institute Wales 

• Public Health Wales 

• RICS Wales 

• Sports Council for Wales 

• Fields in Trust Cymru 

• The Civic Trust For Wales 

• The National Trust 

• Visit Wales 

• Department of Enterprise, Innovation and Networks (DEIN) – previously WDA 

• Welsh Local Government Association 

TRANSPORT OPERATORS / INTEREST GROUPS 

• Associated British Ports 

• Cardiff City Transport Services 

• Cardiff Airport 

• Cardiff Harbour Authority 

• Cardiff & Vale University Health Board (Transport) 

• Civil Aviation Authority 

• CILT (UK) Cymru Transport 

• Confederation of Passenger Transport 

• C.T.C Right to Ride 

• Easyway Minibus Hire Ltd 
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• First Cymru Buses Ltd 

• Cardiff Bus 

• New Adventure Travel Ltd 

• Network Rail 

• Transport Focus 

• Penarth Section Cardiff Cycling Campaign 

• Railfuture (RDS) Wales 

• Transport for Wales 

• Transport for Wales Active Travel 

• Transport for Wales Station Integration 

• Vale of Glamorgan Railway Company 

CARDIFF CAPITAL REGION JOINT CABINET AND OTHER LOCAL AUTHORITIES IN 

THE CARDIFF CAPITAL REGION (ADJOINING LOCAL AUTHORITIES LISTED ABOVE) 

• Cardiff Capital Region Joint Cabinet 

• Newport City Council 

• Merthyr Tydfil County Borough Council 

• Blaenau Gwent County Borough Council 

• Torfaen County Borough Council 

• Caerphilly County Borough Council 

• Monmouthshire County Council 
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4.2. APPENDIX 2: SUMMARY OF COMMUNITY INVOLVEMENT IN RLDP KEY STAGES 

 

Community Involvement Timetable and Proposed Methods of Engagement - Definitive Stages 

Stage 1 – Delivery Agreement (LDP Regulations 9 and 10) 

Key steps in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? Method of 
engagement 

Outcomes / Reporting 
Mechanism 

Prepare Draft Delivery 
Agreement 

To set out the timetable 
for the preparation of the 
RLDP and the process / 
methods of community 
engagement 
 

June 2021 – 
August 2021 

LDP Team 
Internal consultees 
Members 
  

Council website updated 
to advise stakeholders 
and interested parties 

Draft Delivery Agreement 
prepared by officers.  

Draft Delivery Agreement 
consultation 

To inform stakeholders 
that the Council is 
preparing a RLDP and to 
seek community 
engagement. 
 
To seek the views of 
stakeholders on the 
content of the draft 
Delivery Agreement 
 

Political Reporting 
September 2021 – 
October 2021 
 
Public 
Consultation 
November 2021 –
January 2022 

LDP Team 
Specific Consultation Bodies 
General Consultation Bodies 
Other Consultation Bodies 
General Public 
Members 
Public Services Board (key 
stakeholder group) 
Vale Viewpoint citizens panel 

Council Website 
Notification via 
email/letter. 
Social media 
Press release 
Posters  
Drop-in sessions - 
These may need to be 
adapted to take account 
of the latest government 
advice regarding the 
Covid 19 pandemic e.g. 
virtual engagement 
 

Publication of draft Delivery 
Agreement for consultation 
online and at principal 
office. 

Submission of amended 
Delivery Agreement to 
Welsh Government for 
approval  
 
 

To seek formal 
agreement from the WG 
of the Delivery 
Agreement following 
consultation, 
consideration of 

April 2022 
(Welsh 
Government have 
4 weeks to 
respond) 

LDP Team 
Welsh Government 

Delivery Agreement 
submitted to Welsh 
Government for 
approval 

Delivery Agreement 
approved by Welsh 
Government. 



38 | P a g e  
 

comments received and 
approval by Council. 

Publication of approved 
Delivery Agreement 
(Regulation 10) 

To inform stakeholders 
of the agreed Delivery 
Agreement timetable and 
CIS. 

May 2022 LDP Team Council Website 
Notification via 
email/letter. 
Social media 
Press release 

Agreed Delivery Agreement 
published on the Councils 
web site and paper copy 
made available for viewing 
at principal office - Civic 
Offices, Barry during normal 
office hours.  

 

Stage 2 – Pre-Deposit Preparation & Participation (Regulations 14 & 15) 

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? Method of 
Engagement 

 

Outcomes / Reporting 
Mechanism 

Review / update existing 
LDP evidence base 
(including ISA / SEA 
baseline and framework) 

To inform the RLDP 
strategy and policy 
framework. 
 
Any relevant updated or 
new evidence will be 
made available for 
comment at the 
appropriate RLDP stage 
e.g. Preferred Strategy /  
Deposit Plan stage  
 

June 2021 – 
February 2024 

LDP Team 
Other relevant Council 
departments  
Consultants (where necessary) 
Specific / general / other 
consultation bodies as required. 
ISA / SEA consultees  
 
  

Notification via 
email/letter. 
website 
 
 
 

Topic / background papers 
Survey reports 
LDP monitoring 
Specialist surveys/data 
collection & analysis 
ISA scoping report – update 
baseline information, 
indicators and objectives. 
 

Call for Candidate Sites 
(Regulation 14(2 & 3)) 

To establish land 
availability, by identifying 
areas which landowners 
are seeking to develop. 
 
Identify potential 
development sites and 

June 2022-August 
2022 (12 weeks) 
 
 
Note: A further 
Candidate Site 
Call may be 
necessary 

All stakeholders and interested 
parties who wish to promote sites 
for future development. 

Website 
Notification via 
email/letter. 
Social media 
Press release 
Posters 
 

Publication of Candidate 
Sites Register (Regulation 
14) 
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inform the RLDP 
Strategy. 

depending on the 
outcome of the 
initial site call. 
 

Prepare ISA Scoping 
Report 
 

To set the context, 
establish the baseline 
and decide on the ISA 
scope and objectives  
 
Includes the review of 
relevant plans, 
programmes and policies 

April 2022 – July 
2022 

LDP Team / Consultants (where 
necessary) 
Specific consultation bodies 
Neighbouring local authorities 
SEA / SA statutory consultees 
 
 
 

Website 
Notification via 
email/letter. 
 

Draft SA Scoping Report 

Consultation on ISA 
Scoping Report 

To enable the  
Environmental 
Consultation Bodies and 
Other interested 
stakeholders to comment 
on the scoping report 
 

August 2022 – 
September 2022 
(5 weeks) 

LDP Team / Consultants (where 
necessary) 
Statutory authorities (NRW and 
Cadw)  
Comments also invited from all 
other interested parties.  
 

Notification via 
email/letter. 
Social media 
Press release 
Posters 
Website 
Deposit locations 
Drop-in sessions / 
exhibitions- These may 
need to be adapted to 
take account of the 
latest government 
advice regarding the 
Covid 19 pandemic e.g. 
virtual engagement 
 

Publish ISA scoping report 
on Council web site and 
make document available at 
deposit locations. 

Identification / assessment 
of vision, issues and 
objectives. 

To develop and agree a 
clear vision and 
objectives for the RLDP 

May 2022 – July 
2022 

LDP Team 
Members  
Relevant Council departments 
Public Services Board (Key 
Stakeholder Group) 
Vale Viewpoint Citizens Panel 
Town and Community Councils 

Notification via 
email/letter.  
Website 
Social media 
workshops / meetings / 
drop-in sessions - 
These may need to be 

Seek consensus on vision, 
issues and objectives  



40 | P a g e  
 

 adapted to take account 
of the latest government 
advice regarding the 
Covid 19 pandemic 
Virtual engagement e.g 
webinars / virtual 
exhibitions 

Identification / assessment 
of alternative strategies 
and growth options.  

To develop consensus 
on options including 
growth levels and spatial 
distribution to inform 
development of the 
Preferred Strategy 

August 2022 – 
November 2022 

LDP Team 
Members  
Relevant Council departments 
Public Services Board (Key 
Stakeholder Group) 
Vale Viewpoint Citizens Panel 
Town and Community Councils 
 

Notification via 
email/letter.  
Website 
Social media 
workshops / meetings / 
drop-in sessions - 
These may need to be 
adapted to take account 
of the latest government 
advice regarding the 
Covid 19 pandemic 
Virtual engagement e.g 
webinars / virtual 
exhibitions 

Seek consensus on options 
including growth levels and 
distribution 

Preparation of Preferred 
Strategy, Initial ISA Report 
/ HRA Report 

Appraise alternative 
options and assess 
effects. 
 
 

December 2022 – 
March 2023 

LDP Team Consultants (where 
necessary) 
Members 
 
 

Website 
Notification via 
email/letter 
Member briefings 

Member approval of Draft 
Preferred Strategy, initial 
ISA Report, HRA Report for 
consultation purposes 

Consultation on 
Preferred Strategy, Initial 
ISA Report / HRA. 

To provide an 
opportunity for 
stakeholders and 
interested parties to 
contribute to the 
preparation of the 
preferred strategy, the 
initial ISA (SEA) Report 
and HRA Screening 

April 2023 – May 
2023 
(6 weeks) 
 

All stakeholders and interested 
parties including general public 
Members 
 

Website 
Notification via 
email/letter. 
Social media 
Posters 
Exhibitions / drop-in 
sessions - These may 
need to be adapted to 
take account of the 

Report of consultation 
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Report and suggest 
modifications. 

latest government 
advice regarding the 
Covid 19 pandemic 
Virtual engagement e.g 
virtual meeting and 
exhibitions 

Analyse consultation 
responses and prepare 
Initial Consultation Report. 

To consider whether any 
changes are needed to 
the Preferred Strategy 

May 2023 – 
August 2023 

LDP Team Website 
Notification via e mail / 
letter 

Report of consultation 

Political reporting – Council 
to approve Preferred 
Strategy. 

To obtain member 
endorsement of the 
Preferred Strategy 

September 2023 LDP Team 
Members  
Other relevant internal 
departments 

Internal consultation on 
report 
Member briefing 

Members to endorse the 
Preferred Strategy for the 
RLDP 

Request for further 
information in relation to 
candidate sites which 
accord with strategy 
(where information was  
previously not submitted) 
 

To enable prospective 
sites to be fully 
considered. 

September 2023 Site promoters Direct contact via 
email/letter. 

Additional candidate site 
information submitted.  

 

Key Stage 3 – Deposit (LDP Regulations 17, 18 & 19)   

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 

Preparation of Deposit 
Plan / update ISA Report 
and HRA. 

Prepare Deposit RLDP 
and associated ISA/ 
HRA documents for 
statutory consultation. 

October 2023 – 
March 2024 

LDP Team 
Other relevant internal 
departments 
Consultants (where necessary) 

Assistance with the 
preparation of RLDP 
and associated 
documentation, ISA 
Report and HRA report 

Preparation of RLDP and 
associated documentation, 
ISA Report and HRA report 

Political Reporting – 
Council to endorse the 
Deposit Plan / ISA / HRA 
for public consultation. 

To obtain member 
approval of Deposit 
RLDP / ISA / HRA for 
public consultation 
purposes 

March 2024 LDP Team 
Members 
Other relevant internal 
departments  

Internal consultation on 
report 
Member briefing 

Members to endorse the 
Deposit RLDP / ISA / HRA 
for public consultation 
purposes 
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Consultation on Deposit 
Plan / ISA Report / HRA 
and other relevant 
supporting docments. 

To enable all 
stakeholders and 
interested parties to 
make representations 
on the Council’s RLDP 
and supporting 
documents. 

April 2024 – May 
2024 (6 weeks) 
 

All stakeholders and interested 
parties. 

Website 
Notification by 
email/letter. 
Deposit locations 
Posters 
Social media 
Press release 
Public engagement 
sessions e.g. webinars, 
exhibitions, drop in 
sessions. These may 
need to be adapted to 
take account of the 
latest government 
advice regarding the 
Covid 19 pandemic. 

Deposit RLDP 
Final ISA/SEA Report 
HRA Report 
Other relevant supporting 
documents 
 
LDP Team to acknowledge 
receipt of duly made 
representations. 
 
Make a copy of the duly 
made representations 
available at deposit 
locations and on Council’s 
web site. (LDP Regulation 
19) 
 

Analyse consultation 
responses and update 
consultation report. 

To consider the 
representations received 
to the Deposit RLDP. 

June 2024-
October 2024 

LDP Team Officers to consider duly 
made representations  

Details of duly made 
representations to be 
incorporated into 
consultation report.  

 

Timescales for stages 4 -7 are indicative 

Key Stage 4 – Submission (LDP Regulation 22) 

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 

Political Reporting – 
Council to approve 
submission to Welsh 
Government. 

To advise members of 
the content and outcome 
of the Deposit RLDP 
consultation. 

November 2024 – 
December 2024 

LDP Team 
Members  
Other relevant internal 
departments 

Consultation on report Members to endorse the 
submission of the RLDP to 
Welsh Government and the 
Planning Inspectorate 
 

Submission of RLDP and 
associated documents to 

To submit the RLDP and 
associated documents to 

December 2024 All stakeholders and interested 
parties including the general 
public. 

Notification by 
email/letter. 
Website 

The following documents 
will be submitted to the 
Welsh Government and the 
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Welsh Government & 
Planning Inspectorate for 
examination. 

Welsh Government and 
the PINS for independent 
examination. 
 
 

LDP Team. 
Welsh Government 
Planning Inspectorate 

Social media 
Deposit locations 
 

Planning Inspectorate and 
published on the Council’s 
web site: 
RLDP 
ISA Report 
CIS 
Consultation Report 
Copy of representations 
Any other relevant 
supporting documents 
 
Statement on web site 
advising that RLDP has 
been submitted and details 
of where and when it can 
be viewed.  
 

 

Key Stage 5 – Independent Examination (LDP Regulation 23)  

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 

Notification of Independent 
Examination in line with 
Regulation 23. 

To ensure that 
stakeholders are advised 
that an Independent 
Examination into the 
RLDP will be taking 
place. 

At least 6 weeks 
before start of 1st 
hearing session  

All stakeholders and interested 
parties including the general 
public. 

Website 
Notification by 
email/letter. 
Social media 
 

Local Planning Authority to 
publish details of time / 
place of examination and 
name of person appointed 
to carry it out. 

Pre- hearing 
meeting. 

To allow the Inspector 
appointed by the WG to 
advise interested parties 
on the examination 
procedures and format. 

February 2025 All representors and any 
stakeholders that have asked to 
be kept informed of progress. 

Website 
Notification by 
email/letter. 
Social media  

Inspector may invite 
comments from participants 
on the draft matters and 
issues identified for the 
examination 



44 | P a g e  
 

Consideration of the 
soundness of the Plan and 
all representations 
made to the Plan by the 
independent Planning 
Inspector appointed to 
consider the evidence. 

To provide an impartial 
planning view on the 
soundness of the Plan 
and the representations 
made in respect of it. 

March 2025 – 
April 2025 

All stakeholders and interested 
parties including the general 
public. 

Round table 
discussions / 
hearings 
N.B. The Inspector will 
determine the 
procedures to be used 
to hear representations 
orally. 
Formal written 
Submissions also 
considered by Inspector. 

Publish details of hearing 
sessions and advise all 
interested parties. 
 
Seek statements of 
common ground with 
objectors prior to hearing 
sessions.  
 
Prepare and consult on any 
Matters Arising Changes 
(MACs). LDP Team to 
forward responses to the 
Inspector. 

Inspector’s Reporting. Inspector to consider 
evidence presented at 
Examination and in 
formal written 
submissions. 

April 2025 – 
August 2025 

Planning Inspectorate Inspector’s Report. Inspector’s Report. 
 

 

Key Stage 6 – Inspectors Report (LDP Regulation 24) 

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 

Receipt of the Inspectors 
Report. 

To receive the 
Inspector’s Report in 
respect of the 
examination into the 
RLDP. The report will 
detail changes 
recommended by the 
Inspector and such 
changes are binding on 
the local authority. 
 

August 2025 LDP Team 
Planning Inspectorate 
Members 

The Inspector’s Report 
will be fact checked by 
the LDP team.  
 
Planning Inspectorate to 
be advised of any 
factual errors.  
 
LDP team to undertake 
any changes to the 

Advise members of 
changes as set out in 
Inspector’s Report. 
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RLDP recommended by 
the Inspector. 

Publication of the 
Inspector’s Report. 

To make the Inspector’s 
Report publicly available. 

September 2025 Specific consultees, General 
consultees, other consultees and 
all others on the RLDP database 
to be notified of the publication of 
the Inspector’s Report.  

Notification by 
email/letter. 
Council website. 
Deposit Locations. 
Press release. 
Social media. 

Publication of the 
Inspector’s Report on the 
Council’s web site and at 
deposit locations. 
 

 

Key Stage 7 – Adoption (LDP Regulation 25) 

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 

Formal adoption of the 
RLDP as the Development 
Plan for the Council.  

 

To inform all 
stakeholders and 
interested parties of the 
adoption of the Plan. 
 

Within 8 weeks of 
receipt of 
Inspector’s Report 
(September 2025 - 
October 2025) 

LDP Team 
Other relevant internal 
departments  
Members 

Council reporting 
procedures. 

Council resolution to adopt 
RLDP. 

Publication of the Adopted 
RLDP, Adoption 
Statement, Final ISA 
Report. 

To inform all 
stakeholders and 
interested parties of the 
adoption of the Plan. 
 

As soon as is 
reasonably 
practicable after 
the LPA adopts 
the LDP. 

Welsh Government 
Specific consultation bodies 
General consultation bodies 
Other consultation bodies 
All others on RLDP database 
Town and Community Councils 
Members 
Internal consultees  
 

Member briefing 
Notification by 
email/letter 
Council website. 
Social media 
Press release. 
 
 

Adopted RLDP, Adoption 
Statement, Inspectors 
Report and Final ISA 
Report published on 
Council web site and made 
available at deposit 
locations during normal 
office hours. 
 
Adopted RLDP and 
adoption statement to be 
sent to Welsh Government.  
 

 

Key Stage 8 – Annual Monitoring Report (LDP Regulation 37) 
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Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 

Monitoring To ensure that the RLDP 
objectives are being met.  

By 31st October 
each year 
following adoption. 

LDP Team 
Other relevant internal 
departments 
Members 
Welsh Government 

Monitoring and 
recording of Core & 
Local indicators in line 
with adopted RLDP 
monitoring framework. 

Annual Monitoring Report 
reported to Cabinet and 
submitted to Welsh 
Government by 31st 
October each year. 
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4.3. APPENDIX  3 - DETAILED RLDP TIMETABLE  

 

KEY STAGES AND TASKS 2021 2022 2023 2024 2025 

Key Stage - DEFINITIVE 
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Stage 1 - Delivery Agreement (DA)                                                                                                           

Prepare draft DA                                                                                                           

Political Reporting of draft DA                                                                                                           

Consultation on draft DA                                                                                                            

Analyse consultation responses                                                                                                           

Political Reporting following consultation on 
DA (Agreement to submit to WG)                                                                                                           

Submit DA to WG for approval                                                                                                           

DA agreed by WG                                                                                                           

Stage 2 Pre-Deposit Preparation and 
Participation                                                                                                           

Review and update evidence base 
(including ISA / SEA framework)                                                                                                           

Prepare for Candidate Site (CS) 
Consultation                                                                                                           

Call for CS (12 weeks)                                                                                                           

Prepare CS register and undertake CS 
assessments                                                                                                           

Prepare ISA Scoping Report                                                                                                           

Consultation on ISA Scoping Report (5 
weeks)                                                                                                           

Analyse consultation responses                                                                                                           

Political Reporting - ISA Scoping Report                                                                                                          

Identification / assessment of issues, vision 
and objectives                                                                                                           

Identification / assessment of alternative 
strategies and growth options                                                                                                           

Preparation of Preferred Strategy , Initial SA 
Report / HRA                                                                                                           

Consultation on Preferred Strategy, Initial 
ISA Report / HRA (6 weeks)                                                                                                           

Analyse consultation responses and prepare 
initial consultation report                                                                                                           

Political Reporting - Preferred Strategy                                                                                                           

Stage 3 - Deposit                                                                                                           

Preparation of Deposit Plan / update ISA 
Report and HRA                                                                                                           

Political Reporting - Deposit Draft Plan                                                                                                          

Consultation on Deposit Draft Plan / 
ISA/HRA (6 weeks)                                                                                                           

Analyse consultation responses and update 
consultation report                                                                                                           
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KEY STAGES AND TASKS 2021 2022 2023 2024 2025 

Key Stage - INDICATIVE 
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Stage 4 - Submission                                                                                                           

Political Reporting - Council to 
approve submission to WG                                                                                                           

Submission to WG                                                                                                           

Stage 5 - Examination                                                                                                           

Examination                                                                                                           

Stage 6 - Inspector's Report                                                                                                           

Inspector's Report Preparation                                                                                                          

Inspector's Report Publication                                                                                                           

Stage 7 - Adoption                                                                                                           

Political Reporting - Adoption of 
LDP                                                                                                           
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4.4. APPENDIX 4: RISK MANAGEMENT 

4.4.1. The proposed timetable for plan preparation is considered to be both realistic and 

achievable. It has regard to the scope of the work the Council believes to be 

involved, to existing Welsh Government regulations and guidance, and the 

resources available to commit to plan preparation. 

 

4.4.2. While every effort will be made to avoid deviations from the proposed timetable, 

the Council has identified a number of risks which are set out below, together with 

the Council's approach to managing them. The timetable together with the 

anticipated work programme and available resources will be kept under continual 

review to monitor possible slippage or other impacts resulting from the risks 

identified or other causes. Any deviation from the proposed timetable will be 

reported and justified by the Council. 

 

Risk Potential Impact Probability Mitigation Measures 

Ongoing impacts of Covid-
19 pandemic restrictions on 
LDP preparation e.g. 
requirements for prolonged 
or alternative consultation 
periods/measures.  

Delays in 
consultation. 
 
Programme slippage. 

Medium/high. Monitor national restrictions 
throughout LDP process, ensure 
resources available to undertake 
safe consultations if required. 

Additional requirements 
arising from new 
legislation, national 
guidance or new evidence. 

Additional work 
required, causing 
programme slippage. 
 

Medium Monitor emerging legislation / 
guidance and respond early to 
changes where possible. 

Amendments to Plan 
resulting from need to align 
with Strategic Development 
Plan (SDP). 

Programme slippage. Low. Ensure involvement in regional 
work. 
 
Continued liaison with Welsh 
Government 

Delays caused by 
scheduling of Council, 
Planning, Cabinet, Scrutiny 
or Full Council meetings. 
 

Programme slippage. 
 

Medium. Ensure realistic timetable 
prepared and approved by 
Cabinet 
 
Ensure adequate briefing of 
Members 

Delays caused by Council 
delaying approval of 
Documents. 

Programme slippage. Low/Medium. Ensure adequate briefing of 
Members.  
Undertake Scrutiny process 
together with wider Member 
briefings to raise awareness. 

Approved LDP timetable of 
3.5 years proves too 
ambitious due to greater 
than anticipated workload 
and resources available 
e.g. number of 
representations received or 
ISA / SEA requirements. 
 

Programme slippage. 
 

Medium/High. 
 

Realistic timetable prepared with 
some flexibility. 
 
Consider additional resources as 
and when necessary. 
 
 
  

Implications of Plan on a Programme slippage. Low. Likelihood covered in ISA/SEA 
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Designated European site 
in Great Britain. 

 

Insufficient information to 
enable preparation of a 
sound plan e.g. up to date 
population projections, to 
undertake SEA of 
proposals. 
 

Programme slippage. 
 

Low/Medium. 
 

Identify expectations of 
consultation bodies in DA. 
 
Consider additional resources. 

Delays caused by Welsh 
translation and/or the 
printing process. 
 

Programme slippage. 
 

Low/Medium. Ensure appropriate resources 
available. 

Significant objections 
from Statutory Consultation 
bodies. 
 

Replacement LDP 
cannot be submitted 
for examination 
without significant 
work. 

Low/Medium. 
 

Ensure the views of statutory 
bodies are sought and 
considered as early as possible. 

Release of new Population 
projections March 2022 
and March 2023. 

Programme slippage Medium Realistic timetable prepared with 
some flexibility to accommodate 
possible revised population 
projections. 
 

Large numbers and/or 
significant levels of 
objections to proposals e.g. 
site allocations. 

Programme slippage. 
 
Replacement LDP 
cannot be progressed 
without additional 
work. 

Medium. Ensure close liaison and 
early/continued involvement of 
the community, statutory bodies 
and stakeholders throughout the 
LDP process. 
 

Involvement in the 
preparation of a Strategic 
Development Plan (SDP). 

Programme slippage. 
Resource 
implications, extent of 
input to the SDP 
currently unknown. 

Medium/High. Ensure sufficient resources are 
available and corporate support of 
SDP process/ timetable from 
outset. 

Planning Inspectorate 
unable to meet the required 
timescale for examination 
and reporting. 
 

Examination and/or 
report is delayed. 
 
Key milestones in 
programme are not 
met. 
 

Medium. Close liaison with the Planning 
Inspectorate to ensure early 
warning of any problems e.g. 
consultation on the LDP. 
 
Establish Service Level 
Agreement with Planning 
Inspectorate to ensure agreed 
timetable is met. 
 

LDP fails test of 
Soundness. 
 

Replacement LDP 
cannot be adopted 
without considerable 
additional work. 

Low/Medium. 
 

Ensure LDP is sound, founded 
on a robust evidence base with 
sustainability appraisal and well 
audited community and 
stakeholder engagement. 
 

Legal challenge. 
 

Adopted 
Replacement LDP 
quashed. 
 

Low/medium. 
 

Ensure procedures, Act, 
Regulations etc. are fully 
complied with. 
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Significant slippage / 
Additional workload. 

Reduction or lack of 
financial resources. 
 

Programme slippage.  
 
Delay in securing 
Information required 
to progress LDP. 
 

Low/ Medium. 
 

Ensure timetable and process is 
adequately costed with in-built 
capacity for unforeseen costs. 

Changes in staffing 
structures / numbers and 
impact on LDP team. 
 

Programme slippage 
 

Low/Medium. 
 

Consider additional staff or 
support from other 
sections/departments. 
 
Ensure LDP process maintains a 
High corporate priority. 

Lack of Corporate 
consensus and support 
from other Council officers 
and departments in the 
production of the Evidence 
Base, Background studies 
etc. 
 

Programme slippage. 
 

Low/Medium. 
 

Ensure corporate support of LDP 
process and timetable at early 
stage. 

Change in administration 
 
 

Programme slippage low Ensure adequate briefing of 
Members.  
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4.5. APPENDIX 5 - GLOSSARY OF TERMS 

 

Glossary of Terms 

RLDP Replacement Vale of Glamorgan Local 
Development Plan 2021-2036  

Adopted LDP Adopted Vale of Glamorgan Local Development Plan 2011-2026 

CIS Community Involvement Scheme 

DA Delivery Agreement 

GDPR EU General Data Protection Regulation 2016 

HRA Habitat Regulations Assessment 

ISA Integrated Sustainability Appraisal 

ISAR Initial Sustainability Appraisal Report 

LDP Local Development Plan 

LPA Local Planning Authority 

LWBP Local Well-being Plan 

PPW Planning Policy Wales (Edition 11) (February 2021) 

PSB Public Services Board 

RR Adopted Vale of Glamorgan Council Local Development Plan 2011-
2026 Review Report 

SEA Strategic Environmental Assessment 

SEWSPG South East Wales Strategic Planning Group 

SPG Supplementary Planning Guidance 

SA Sustainability Appraisal 

SAR Sustainability Appraisal Report 

WBFG Act Well-being of Future Generations (Wales) Act 2015 
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